Agency/Program #:/5301-40-12
DEQ: KPT - Yale Qil - Reliance Refinery Site Cleanup Division:{Remediation
Program:|State Superfund

Agency Name: Department of Environmental Quality

Agency Contact: Sandi Olsen 841-5001
LFC Contact: Representative Ripley, Representative Erickson

LFD Liaison: Barbara Smith 444-5347
OBPP Liaison: James Camberlain 444-1338

Program or Project Description:

SRS - Site Response Section - Protect human health and the environment from contamination at state superfund sites.

Appropriation, Expenditure and Source

2008 2009 Approp & Expenditure
Fund Name: Approp. Expended Approp. Expended numbers are as of
General Fund April 15, 2008
State Special 854,818
Federal Funds |
Total: $0 $854,818 $0 $0
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Legislative Goal(s):

Conduct remedial action activities at the Kalispell Pole and Timber / Reliance Refinery / Yale Oil state superfund sites.

Legislative Performance Measures :

Complete proposed plan, solicit public comment, and complete record of decision with response to comments for the above facilities.
If settlement discussions are not successful, request the court to order cleanup.

Completion Dates

2009 Biennium Significant Milestones: Target Actual
Complete Proposed Plan
1 Early 2008 Dec-07
Comment Period on proposed plan. Winter 2008 Winter 2008
2
Complete responsiveness summary and ROD. Spring 2008 May-08
3
Initiate settlement discussions with PLPs or request court order for design and implementation of | Spring Summer | Delayed due to
4 on-the-ground treatment. 2008 litigation
Identify design and implementation (cleanup) schedule or impediments to setting schedule. Summer 2008 [Pending, may be
delayed
5
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Agency Performance Report:

Utilizing information from the Remedial Investigation and Feasibility Study (RI/FS) completed pursuant to SB489 (2007 Biennium) and
CECRA (state superfund), the proposed plan was completed in December 2007. This major step forward was possible because of the
supplemental funding provided the preceding biennium under SB489. A 30-day public comment period began with the publication of the
Proposed Plan and was extended to January 12, 2008. DEQ is now preparing the Record of Decision (ROD) and responsiveness
summary.

With the completion of record of decision (the superfund equivalent of the MEPA process) the PLPs can initiate final design. The record
of decision is still on track to be completed before the end of the fiscal year. That is the end of the “study.” Final design is the
engineering needed to make the adopted plan work on the ground.

The CECRA program is designed to allow the PLPs to do the work. Once the ROD is completed by the agency, the PLPs are key
process drivers. DEQ will meet with the PLPs to develop an implementation plan and schedule. At that point we can identify additional
milestone dates including the projected dates of actual on-the-ground cleanup. These steps

subsequent to the ROD may be delayed by litigation.

There will likely be multiple activities going on as a part of cleanup and some can be started sooner than others. Those that
are a continuation of interim actions are already underway. An interim action can be adopted as is or tweaked as a part of
the ROD and final design to optimize the action for the site.

LFD Narrative:

LFD ASSESSMENT: On-Track
DATA RELEVANCE: The data received addresses the performance measures.
APPROPRIATION STATUS: The agency has expended $854,818 to date. The appropriation was not provided.

COMMENTS/ISSUE: The agency has made clear progress toward preparing the Record of Decision. Delays due to litigation with PLPs
to establish settlement will slow some of the progress. The committee may wish to inquire about when the project will be back on
schedule. A warning rating was provided as the appropriation information was not complete/

OPTIONS for the committee:

1) accept the ranking and receive another report, or 2)accept and eliminate further follow up; 3) change ranking to on track and dismiss.




Version Date Author Change Description
5301-40-12-CO-1 12/7/07 _ [Smith
5301-40-12-CW-1 5/21/07  |Smith.






